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- US ENVIRONMENTAL AGENCY, REGION II

PROGRESS POLLUTION REPORT

HEADING
Date: November 19,1994
From: f?égfg: E. Fitzsimmons, 0ScC

To: J. Fox, A

W. Muszynski, EPA
K. Callahan, EPA

J. Marshall, EPA

W. Mugdan, EPA

J. McVeigh, EPA

M. Seidenberg, EPA
J. Frisco, EPA

G. Pavlou, EPA
R. Salkie, EPAV//
G. Zachos, EPA

J. Witkowski, EPA
C. Fitzsimmons, EPA
K. Delaney, NJDEP
J. Smolenski, NJDEP
TAT

Subject: Bayonne Barrel_and Drum. Newark,
Essex County, New Jersey

POLREP No: Ten (10), Progress Polrep
BACKGROUND

Response Authority: CERCLA
NPL Status: Non-NPL
Site Number: 9J
Action Memorandum Status: Verbal Authorization granted
- on 7-14-94, action memo approved

9-2~94
Start Date: 7-14-94
INCIDENT INFORMATION
See Initial Polrep
REMOVAL INFORMATION
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A. Actions Taken

1. The primary activity conducted during this reporting
period included the shredding of the estimated 40,000 drums.
The large number and deteriorated condition of the
containers combine to create a huge logistical and time
consuming project. Shredding operations include the mov1ng
of the containers to the shredder and the subsequent
shredding of each container individually. A number of the
containers have retained their integrity and still contain
hazardous substances. Contents of these drums are poured
into a holding tank prior to their shredding. A large
gquantity of the drums are lined with poly liners. These
drums were used to store corrosives. Each one of these
drums will have to be individually deheaded so that the
liners can be removed prior to shredding. Approximately 500
drums are being shredded on a daily basis. To date some
4000 drums have been shredded. The resultant metal is being
sold to a local recycler.

2. Analytical results for disposal samples on the drums
presently staged in the warehouse are due this week. The
0SC will meet with ERCS Chemist and T&D Coordinator during
the week of November 21, 1994.

3. The OSC highlighted a number of operational as well as
health and safety concerns to the ERCS contractor. These
included basic toplcs such as the wearing of PPE, the proper
handling of drums, air monitoring and others. The 0SC has
requested that ERCS provide a HSO for a one week perlod to
provide further recommendations.

B. Next Steps

Site security during EPA core work hours will be terminated.
Security will arrive at 1700 hours and remain until. 0700
hours. A major cost savings will be felt. ERCS is
continuing to resource a drum deheader. Three bids are
required. Drum shredding operations will continue under
this Action Memo.

PRP Search activities which include document review and a
sampllng event will be conducted over the next two weeks.
It is anticipated that a number of PRPs can be brought in
under an Administrative Order to complete Phase II
act1v1t1es.

C. KEY ISSUES

None




COST INFORMATION

Mitigation Contracting $480,
TAT | 15,
Intramural 13,
Total ' 508,
Project Ceiling . $1,135,

Percent of funds remaining

000

, 000

000
000
000
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